

## **TWP Site Evaluation Trip (SET) 5 (Jul/Aug 2001)**

### **I. SET-5 TEAM**

Bill Clements, Larry Jones, Cheryl Straub	LANL
Kim Nitschke, Colin Schulz	SPREP

### **II. SCHEDULE**

Sydney, Australia	17 Jul	Straub
Apia, Samoa:	18-19 Jul	Clements
Nauru, RON:	23-24 Jul	Clements, Jones, Nitschke, Straub
Port Moresby, PNG	25-26 Jul	Clements, Jones, Nitschke, Straub
Manus, PNG	27-28 Jul	Clements, Jones, Nitschke, Straub
Darwin, Australia	31 Jul-2 Aug	Clements, Jones, Nitschke, Schulz, Straub
Melbourne, Australia	3 Aug	Clements, Jones, Nitschke, Straub
Sydney, Australia	7 Aug	Straub

### **III. TASKS**

#### **Sydney**

1. Establish WestPac bank account; obtain signature forms (2 Jul).
2. Finalize WestPac bank account (23 July).

#### **Nauru**

1. Meet with Observers.
2. Meet with IED Secretary Joesph Cain on management issues.
3. Check on Fisheries and NPC sharing of new phone lines.
4. Site tour.
5. Configure new observer laptop.
6. Train Observers on new shipping forms.
7. Observer Safety briefing.
8. Observer dinner, awards.
9. Perform site equipment inventory.
10. Nauru Island Effect Study site inspection.

#### **Port Moresby**

1. Meet with PNG National Weather Service personnel.
2. Meet with PNG NWS Director Kevin Luana on management issues.
3. Meet with Westpac Bank officials

### **Manus**

1. Meet with Observers.
2. Configure observer laptop.
3. Train Observers on new shipping forms.
4. Observer Safety briefing
5. Site tour.
6. Observer dinner.
7. Perform site equipment inventory.
8. Meet with Dick Pearce on shipping and customs issues.

### **Darwin**

1. Meet Australian BOM technicians on operational issues.
2. Meet with Australian BOM managers on ARCS-3 site development and installation schedule.
3. Site tour.
4. Inspect ARCS-3 transportainers.

### **Melbourne**

1. Meet with Australian BOM managers on contract issues.