

SET 7NM (Oct/Nov 2002)

- Proposed dates at Nauru: 22Oct to 25Oct, 2002
- Proposed dates at Brisbane: 25Oct to 27Oct
- Proposed dates at POM: 27Oct to 30Oct
- Proposed dates at Manus: 30Oct to 03Nov
- Proposed dates at Sprep: 03Nov to 05Nov

SET Team:

- Jones, Ayala, Nitschke at Nauru, POM
- Jones, Ayala, Nitschke, Baldwin at Brisbane
- Jones, Nitschke at Manus
- Jones, Nitschke at SPREP

Nauru tasks:

1. Nauru contract
2. Observer training
3. Safety inspection
4. Confirm VSAT license
5. NIES site extension for 6 months
6. Personnel issues
7. Observer dinner

Brisbane tasks:

1. BOM contract

POM tasks:

1. PNG contract
2. Confirm VSAT license

Manus tasks:

1. Observer training
2. Safety inspection
3. Pearse email training
4. NIES type possible site
5. Observer dinner

SPREP tasks:

1. Meet SPREP staff
2. SPREP contract