

ARCS 2 MINIPLAN:	ARCS 2 FIBER OPTIC HARDWARE INSTRUMENT ACCEPTANCE	PLN(FIBER)-001.006
Plan Owner: Richard Eagan		September 11, 1997 Page 1

GOAL: Ensure timely completion of fiber optic data links for ARCS 2

PROCESS:

The following items require completion prior to the start of integration of these systems into ARCS 2, which is scheduled to begin on 6/16/97.

- ☒ Provide specification for conversion to fiber optic link hardware (5/15/97)
- ☒ Order components (5/15/97)
- ☒ Receive fiber optic cable (8/18/97)
- ☐ Install Fiber Optics (10/31/97)

Note: Lightning damage has delayed Fiber Optic installation by at least one month (to 9/22/97)

Complete ARCS Instrument Acceptance Certification [FM(OPS)-006.000] Gate(s).

- ☐ 1- Mentor initial acceptance
- ☐ 2- Mentor acceptance of hardening plan (or check here ☐ if not applicable)
- ☐ 3 - Successful mentor testing at AIS
- ☐ 4 - Mentor calibration verification

ARCS 2 MINIPLAN:	ARCS 2 FIBER OPTIC HARDWARE INSTRUMENT ACCEPTANCE	PLN(FIBER)-001.006
Plan Owner: Richard Eagan		September 11, 1997 Page 2

ISSUES:

IMPROVEMENTS: