

ARCS 2 MINIPLAN:  Plan Owner: Vic Morris	ARCS 2 IRT INSTRUMENT ACCEPTANCE	PLN(IRT)-001.008  September 3, 1997 Page 1
--	-------------------------------------	---

## ***GOAL: Ensure timely acceptance of IRT for ARCS 2***

### **PROCESS:**

The following items require completion prior to the start of integration of this system into ARCS 2, which is scheduled to begin on 10/17/97.

- ☒ Provide drawings and P/N list for rain shutter system (4/3/97)
- ☒ Jim Liljegren to provide Mark Ivey with a rain shutter system (5/30/97)
- ☒ Jim Liljegren to test for closure under high temp/humidity (7/21/97)
- ☒ Decide whether to use enclosure; document decision with brief memo to TWPPPO (7/30/97) **(Not)**
- ☒ Provide operations and maintenance manual for rain shutter (8/15/97)
- ☒ Revise RESET [MAN(OPS)-002.000] and Daily Rounds [PRO(MWR)-005.000] procedures (include revisions for rain shutter) (8/15/97)

### **Note: Lightning damage replacement - date unknown**

- ☐ Mark Ivey to install and rain test the shutter (9/13/97)?

### **Complete ARCS 2 Instrument Acceptance Certification [FM(OPS)-006.000] Gate(s):**

- ☒ 1- Mentor initial acceptance (5/27/97)
- ☐ 2 - Mentor acceptance of hardening plan (or check here ☒ if not applicable)
- ☐ 3 - Successful mentor testing (8/20/97)
- ☐ 4 - Calibration verification

ARCS 2 MINIPLAN:  Plan Owner: Vic Morris	ARCS 2 IRT INSTRUMENT ACCEPTANCE	PLN(IRT)-001.008  September 3, 1997 Page 2
--	-------------------------------------	---

---

## ISSUES:

---

## IMPROVEMENTS: