

ARCS 2 MINIPLAN:	MFRSR ACCEPTANCE	PLN(MFRSR)-001.004
Plan Owner: John Schmelzer		September 11, 1997 Page 1

GOAL: Ensure timely acceptance of MFRSR for ARCS2

PROCESS:

The following items require completion prior to the start of integration of this system into ARCS2, which is scheduled to begin on 6/16/97.

- ☒ With Mark Ivey; review delivery schedule from YES (4/15/97)
- ☒ Mid-latitude stands available for testing at AIS (4/15/97)
- ☒ Low-latitude stands available at AIS for Nauru set-up (4/15/97)
- ☒ Review MFRSR calibration (4/15/97)
- ☒ Install memory storage boards in ARCS-2 (to be retrofitted in ARCS-1) (4/15/97)
- ☒ With Bill Porch, review calibration schedule (6/13/97)
- ☒ With Larry Jones, review maintenance schedule (7/16/97)
(Same as ARCS-1)
- ☒ Review calibration schedules with Bill Porch (7/16/97)
(Replace every 6 months if needed, per Jim Barnard Direction)
- ☒ Review problem of water inside logger box (8/1/97)
(To be fixed with bottom hole + "heater")
- ☒ Review filter detector aging problem with Bill Porch - provide calibration schedules (9/4/97)
- ☐ Convert instrument and logger to fiber optic link (9/22/97)?

Complete Acceptance Gates [ACC(MFRSR)-0001]

- ☒ 1- Mentor initial acceptance (4/15/97)
- ☒ 2- Mentor acceptance of hardening plan (or check here ☐ if not applicable) (4/15/97)
- ☐ 3 - Successful mentor testing at AIS (6/13/97)
- ☐ 4 - Jim Bernard calibration verification (6/30/97)

ARCS 2 MINIPLAN: Plan Owner: John Schmelzer	MFRSR ACCEPTANCE	PLN(MFRSR)-001.004 September 11, 1997 Page 2
--	------------------	--

ISSUES:

IMPROVEMENTS: