
RESET 7N, 7M (July – August 1999)

Nauru Team:
• Porch, LANL(Calibration Lead, reporting) – 2 weeks Nauru
• Cornwall, NOAA – 2 weeks Nauru
• Flynn, PNNL(AERI/MPL-HR) – 1st week Nauru
• Dedecker, Univ of Wisconson(AERI) – 1st  week Nauru
Manus Team:
• Flynn, PNNL(AERI/MPL-HR) –2nd week Manus
• Colin Schultz, SPREP(Phones, HRPT) – 2nd week Manus

Dates:
• Flynn departure: 26 Jul
• Porch Cornwall leave for Nauru: 29 Jul (Thu)
• Flynn, Dedecker arrive Nauru: 29 Jul (Thu)
• Porch, Cornwall arrive Nauru: 02 Aug (Mon)
• Dedecker depart Nauru: 02 Aug (Wed)
• Schultz arrive POM: 05 Aug (Thu)
• Flynn depart Nauru: 06 Aug (Fri)
• Flynn arrive POM: 08 Aug (Sun)
• Flynn, Schultz arrive Manus: 09 Aug (Mon)
• Porch, Cornwall depart Nauru: 13 Aug (Fri)
• Flynn, Schultz depart Manus: 15 Aug (Sun)
• Schultz arrives POM: 15 Aug (Sun)
• Schultz depart POM: 18 Aug (Wed)
• Latest ship date for Nauru: 09 Jul (Fri)
• Latest ship date for Manus: 16 Jul (Fri)

NAURU
Priority Tasks:
1. Audit in Porch
2. Daily Reporting Porch
3. Update site Manuals & deliver rounds fax sheets Porch
4. Upgrade SDL file on SDL computer (Porch carry floppy) Cornwall
5. Calibration Porch
6. Instrument changeout Porch
7. Brusag Y2K upgrade (Spare too if possible) Cornwall
8. Install Digicora software upgrade Flynn, Cornwall
9. AERI maintenance, troubleshooting Flynn, Dedecker
10. Diagnose Cavity Radiometer problems Cornwall
11. Check out Observer computer (sticking “u” key) Flynn
12. Pick up fresh sondes, Observer fax shts. for transport to Manus Flynn
13. Pack and send back stuff Cornwall
14. Audit out Cornwall



Other possible tasks:
15. SAM system Laptop changeout (data brick &GOES laptop) Flynn
16. MPL laptop changeout (Mendoza’s?ask Flynn??)                                  Flynn
17. MWR computer changeout (linebacker to laptop – ask Vic) Flynn
18. Check Ceilometer comp. softwr upgrades (alarm.log to send dir) Flynn
19. Backup ADaM’s/files1 disk write to tape? Flynn
20. Bouda lagoon reconnaissance Porch

MANUS
Priority Tasks:
1. Audit-in Flynn
2. Daily Reporting Flynn
3. Update site Manuals, deliver rounds fax shts, leave MPL proc. Flynn
4. MPL-HR changeout installation Flynn
5. Install heat tape on MPL tube Flynn
6. ADaM MPL ingest upgrade, data acc software (raw & processed) Flynn
7. GOES MPL upgrade Flynn
8. Install Digicora software upgrade Flynn
9. Go over new MPL rounds w/Observers (put in Binder) Flynn
10. Instruct Observers to launch 8 fresh sondes Flynn
11. Coordinate phone improvements w/Telcom Schultz
12. Check ADaM disc fullness (procedure from Schmaltz) Flynn
13. Pack and send back stuff Schultz
14. Audit out Flynn

Other possible tasks:
15. Skyrad IRT lens replacement Flynn
16. Grnrad IRT setting correction Flynn
17. Check Manus HP Office Jet (won’t receive faxes)fax machine Flynn
18. MWR computer changeout?? Flynn
19. Check Ceilometer compt. softwr upgrades (alarm.log to send dir) Flynn
20. MMCR time resetting (Ayers??) Flynn


