

## **SV 0307D**

Team:

- Bill Porch
- Rex Pearson
- John Glowacki
- Troy Culgan

Dates: 14Jul to 25Jul

### **Darwin Tasks:**

1. Set up spare Brusag tracker on Cal stand
2. Cal Kit box and equipment set up
3. Cal Kit checklist review
4. Purchase Cal Kit box for Manus and Nauru
5. Instrument calibration
6. Instrument comparison
7. Anemometer - label on tower & logger WIND1 and WIND2
8. SDS – install “Remote Access Card.”
9. Replace Ceilometer battery
- 10. MWR Config file update (after heater unit replacement).**
- 11. CPCC Dimension4 Observer time syncro procedure/training**
- 12. MWR heater id and marking**
- 13. SDL v.2.1.2 upgrade (BOM office only)**