

SV 0308N (Emergency)

Proposed dates at Nauru: 14Aug to 21Aug

Team:

- Rex Pearson

Nauru Tasks:

1. MMCR – install antenna
2. UPS - install batteries
3. GRNRD IRT – troubleshoot data problem
4. DS – DRAC Card installation
5. Calibration – confirm Cal Kit is complete for upcoming Cal visit
6. SMET - replace both anemometers
7. VSAT – if possible, test and set up voice over IP
8. Cal stand – coordinate moving Cal stand from NIES to ARCS-2

Prep

1. Ship additional anemometers to Nauru