

SV 0309N (Calibration)

Proposed dates at Nauru: 15Sep to 26Sep

Team:

- Rex Pearson
- Troy Culgan

Nauru Tasks:

1. Cal Kit box and equipment set up
2. Cal Kit checklist review
3. Instrument calibration
4. Instrument comparison
5. Calibrate WSI
6. Desiccant - change out in all instruments to Envirogel
7. Outfitters phone - set up new restricted dialing
8. DS – APC UPS soft shutdown software installation?
9. K&Z trackers – automate time setting of solar tracker(ECR 00320)?
10. COM line – install spare skyrad/calibration line
11. Set up spare Brusag tracker on Cal stand?

Prep:

1. Ship WSI calibrator from SGP to Nauru
2. Test Brusag trackers at Darwin and report
3. Outfitters call restriction testing
4. Handcarry 2 ventilations(painted) from Darwin to Nauru?
5. APC UPS soft shutdown software?
6. Send additional fiber and connectors for tracker?
7. Ship B/w from Darwin to Nauru