

### **SV 0312M (Calibration)**

Proposed dates on Manus: 01Dec to 12Dec

Team:

- Troy Culgan
- John Glowacki

Manus Tasks:

1. Cal Kit box and equipment set up
2. Cal Kit checklist review
3. Instrument calibration
4. Instrument comparison
5. Calibrate WSI
6. Change out desiccant in all instruments to Envirogel
7. DS – APC UPS soft shutdown software installation?
8. K&Z trackers – automate time setting of solar tracker(ECR 00320)?
9. COM line – install spare skyrad/calibration line
10. Set up spare Brusag tracker on Cal stand?

Prep

1. Send Cal kit
2. Send replacement radiometers
3. Send WSI calibrator
4. APC UPS soft shutdown software?
5. Send additional fiber and connectors for tracker?
6. Test Brusag trackers at Darwin and report

### **SV 0310M (tentative Calibration)**

Proposed dates on Manus: 13Oct to 24Oct

(If Cal trip for Nauru is cancelled)

Team:

- Troy Culgan
- John Glowacki

Manus Tasks:

1. Cal Kit box and equipment set up
2. Cal Kit checklist review
3. Instrument calibration
4. Instrument comparison
5. Calibrate WSI
6. Change out desiccant in all instruments to Envirogel
7. DS – APC UPS soft shutdown software installation?
8. K&Z trackers – automate time setting of solar tracker(ECR 00320)?

9. COM line – install spare skyrad/calibration line
10. Set up spare Brusag tracker on Cal stand?

#### Prep

1. Send Cal kit
2. Send replacement radiometers
3. Send WSI calibrator
4. APC UPS soft shutdown software?
5. Send additional fiber and connectors for tracker?
6. Test Brusag trackers at Darwin and report